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Overview | Peer Supported Planning Service

The following will frame the proposed Peer Supported Planning Service for 
DSP Leadership, overviewing key objectives and project outcomes.

The project team is looking for initial feedback from DSP for launching this 
project and any additional considerations that should be taken into account.

1. Remedy Review 

2. Project Objectives 

3. Project Approach 

4. Deliverables and Resources

5. Risks



Remedy Review | Service Development Transition Fund

Reference in the Remedy Page

Create Provincial capability for technical and peer support person-centred planning. 123 

Include peer-led individualized planning/network of peer-support planners and other 

technical support. 
42

What does the Remedy Technical Report say about ‘Peer Supported Planning’?



Project Objectives | Peer Supported Planning Service Design

• Define requirements for program that ensures individuals who wish to access 
support planning and coordination supports from a peer have a supported pathway 
to do so

• Consult with sector to co-design the service using person-centered design 
principles and determine implementation options such as:

• Mechanism for identifying organizations or individual peer planners
• Options for provincial, regional or individual community level coverage and 

services
• Agreement or contracting approach 

• Support implementation through a transparent process, including required 
communications, change management, privacy, technology and agreement 
mechanisms 



Based on the Remedy requirements, the framed goal of this project is to:

1. Research and engagements: Gather feedback on options for similar types of services that have been successfully deployed in other jurisdictions. 
Complete inclusive engagements with sector (individuals, families, providers, advocacy, etc.) to determine what a service could look like in Nova 
Scotia

2. Test and validate: Gather feedback on concepts identified during research and engagements, test with sector (advocates, providers, first-voice, etc.), 
including options for piloting the service before provincial implementation

3. Define service requirements: Design the framework for the service and determine the detailed service requirements that organizations or individuals 
delivering the program would be required to adhere to

4. Determine selection process: Work with sector, DSP program team and potentially SNS procurement to determine options for identifying or 
procuring individuals or organizations who would deliver the service (i.e. RFP, application process, open entry strategic source list), and execute the 
approved selection process

5. Support implementation: Provide support to transition the program into operations, in either a pilot or full-implementation capacity. This will include 
required activities related to training, change management, technology changes, privacy and consent requirements, agreement/contracting 
requirements, ongoing reporting and pathways between DCS and the peer planning provider(s)

Project Approach | Peer Supported Planning Service Design



Deliverables/Milestone

Research Plan and Finding

Engagement Plan and Insights

Service Requirements

Application/Procurement Documentation

Implementation Plan

Evaluation Plan

Team Member Role

Tricia Murray DSP Director

Laura Upton EPDU PM

A detailed schedule and milestones for deliverables will be developed during the project initiation phase.

Deliverables and Team| Peer Supported Planning Service Design



Risk: A similar model is not readily apparent based on research and engagement findings, prolonging the amount of time required to design the 
service requirements.

Mitigation Strategy #1: Rely on expertise of Remedy experts and draw requirements from them for validation by sector and first voice reps.

Risk: Lack of interest from sector during application or procurement process.

Mitigation Strategy #1: Proactively communicate the opportunity with the sector before soliciting proposals to build interest for the service. 

Mitigation Strategy #2: Encourage organizations to access the Service Development Transition Fund if support is required to implement service.

Mitigation Strategy #3: Start in communities or regions where the is provider capacity and develop an approach to build provincial coverage over 
time.

Risks and Mitigation Plans 


	Default Section
	Slide 1
	Slide 2
	Slide 3
	Slide 4
	Slide 5
	Slide 6
	Slide 7


